
ALBERiCI
CONSTRUCTION CO., INC.

July 1, 19B5

CS6G Montanto
800 North Llndbergh Blvd.
Sc. Loult, Mo. 63167

ft.

Re: Monsanto CEA 3808
Additional Labor Coat for Revised
Acid Proof Pip* Joint Material
Main South Trunk Sewer

Attention: Mr. Gordon Grundtunn

Gentlemen:

We have been requested to submit our additional construction labor cott for
the Installation of the 42" V.C. pipe revised joint Material on the Main South
Trunk Sever Project at the V. G. Krummrich Plant.

In the past eight Months we have experienced many conditions that have
affected our construction costs ia the installation of the revised pipe joint
material for the 42" V.C. pipe sever. Our opinion is that the following con-
ditions or procedure* have increased oar construction costs for the installation
of the revised pipe joint material:

1. The revised pipe joint material is a new material. It was developed by
Monsanto and Pennwalt Companies. The pleas and specifications do not
provide information oa the characteristics of the material and there
are no field performance test results available for this product.
Pennwalt and Monsanto *s engineering and plant personnel have instructed,
trained, and observed the field installation of the revised pipe joint
materials. JSA has not installed an/ pipe joint material without the
constant supervision and inspection of Monsanto 's C.E.O. JSA has re-
quested suggestions to improve the construction methods from both
Pennwalt and Monsanto and has complied with all of their directives.

2. When JSA submitted its proposal, all of the conditions or procedures
that would be required to install a newly developed pipe joint material
eewld not be anticipated. The construction and curing procedures for
this revised product have been revised or clarified several times since
the project started.

3. The revised pipe joint material has a percentage of shrinkage. This
may be causing additional leaking in the pipe joints. Mo field test
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data are available for this specific application of the pip* joint
material to the largest diameter of V.C. pip* manufactured. JSA !•
experiencing a greater percentage of leaking In joints than could
be reasonably anticipated.

i>. Pipe joints were exposed to cur face water while In their curing period,
the remit of unseasonably heavy ralna combined with failure of the
dewaterlng system to operate, and failure of existing aewer plugs.

5. The curing period was disrupted and the pipe joints exposed to lew
cold weather temperaturea because of the safety conditions required
by Monsanto during the unloading of bentene.

After a detailed analysis of our construction procedures and review of our
construction costs, we have concluded that our construction costs to Install the
revised plpejolnt material have increased two hundred and twenty-one dollars
C$221.00) per pipe jolSTl—————————————————————————————————————

180 42" pipe Joints on project 9 $221.00 ea. - $39,780.00

We have completed thirty-eight (38) 42" V.C. pipe joints. Twelve (12) of
these leaked. Repair of leaking pipe Joints Is thirty-two percent greater than
ve anticipated ana estimated for the project. If present conditions continue,
we project that there wlfl be fifty-seven (57) leaking joints on the project.
Our construction costs will increase.

57 pipe joints 9 $841.00 ea. • $47,937.00

The additional cost to retest the sever lines for the repair of the leaking
pipe joints will be increased by eleven (Ii; testa.

11 tests 9 $516.00 ea. - $5,676.00

Repair of leaking pipe joints require! additional bulkheads and additional
smaller concrete pours for the concrete encasements. This has increased our
concrete fora and placement cost.

11 bulkheads 9 $742.00 ea. - $8,162.00
11 concrete pours 9 $249.00 ea. • $2,739.00

Additional leaks in pip* joints also delay the backfilling of the sewer
trench thus extending the exposure to rain and flooding of the trench resulting
in additional cost for clean up. To date our construction clean up costs are,
$23,076.00. If ve are experiencing a thirty-two percent increase In repair of
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leaking pipe joints, then thirty-two percent of the clean up cost would be
aaaoclated with pipe joint repair.

321 of $23.076.00 - $7,?-i.OO

The recap of our additional construction costs for Installation of the
revised pipe joint material for the 42" sever is as follows:

1. Additional cost to install the 42" pipe joint material

180 ea. 9 $221.00 • $39,780.00

2. Additional cost to repair leaking 42" pipe Joints

57 ea. 9 $841.00 • $47,937.00

3. Additional cost to retest repaired leaking pipe joints

11 tests 9 $516.00 ea. • $5.676.00

4. Additional cost for bulkheads and smaller concrete pours

11 bulkheads 0 $742.00 ea. - $8.162.00
11 concrete pours 9 $249.00 ea. - $2.739.00

5. Additional cost for clean up

32Z of $23.076.00 - $7.384.00

We request that after you complete your review of our additional costs,
we have the opportunity to review and discuss with you an equitable adjustment
to our contract for the additional costs that we ere and will be incurring with
the installation, cure, repair of leaks, and retescing of joints in the con-
struction of this project.

Ue are at present preparing for your consideration a statement of the opera-
tional plant delays which are extending the completion of this project.

If there are questions or additional information la desired, please adviae.

Very truly yours.

V. C. oester
Group Vice President
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